

PROJECT PLANNING PHASE

PRODUCT BACKLOG, SPRINT PLANNING, STORIES & STORY POINTS

Date	03 October 2026	Team ID	SWTID-2026-7959
Project Name	Import Data Using Transform Maps (Spreadsheet)	Maximum Marks	4 Marks — planning template sections

Product Backlog and Sprint Schedule (4 Marks)

The following backlog is a proposed plan for the ServiceNow spreadsheet-import project. Story points, priorities, sprint allocations, dates, and completion values are estimates for planning; they are not claims of completed work.

Sprint	Functional Requirement / Epic	Story ID	User Story / Task	Story Points	Priority	Assigned Role
Sprint 1	Source Data Preparation	US-01	As an administrator, I can prepare the spreadsheet with Employee ID, Name, Email, Department, and Location columns.	2	High	Import administrator
Sprint 1	Source Data Preparation	US-02	As an administrator, I can review the six sample employee rows (SB0001–SB0006) before importing.	1	Medium	Import administrator
Sprint 1	Import Set Configuration	US-03	As an administrator, I can use the Employee Import staging table (u_employee_import) to stage spreadsheet rows.	3	High	ServiceNow configurator
Sprint 1	Import Set Configuration	US-04	As an administrator, I can confirm that imported rows are present in the staging table.	3	High	ServiceNow configurator
Sprint 1	Transform Mapping	US-05	As an administrator, I can map the five source columns to their matching target fields using the Sample Spreadsheet Import Transform Map.	3	High	ServiceNow configurator
Sprint 1	Transform Mapping	US-06	As an administrator, I can review coalesce behavior and select a reliable unique matching field before repeat imports.	3	Medium	ServiceNow configurator
Sprint 2	Target Data Verification	US-07	As an administrator, I can run the Transform Map and verify data in Employee Test (u_employee_test).	3	High	ServiceNow configurator
Sprint 2	Target Data Verification	US-08	As an administrator, I can compare target values with the source spreadsheet and identify mismatches.	3	High	QA / reviewer
Sprint 2	Target Data Verification	US-09	As an administrator, I can test duplicate/update behavior using the configured coalesce field.	3	Medium	QA / reviewer
Sprint 2	Reporting	US-10	As a reviewer, I can inspect the Employees List report to review imported employee records.	2	Medium	Report reviewer
Sprint 2	Reporting	US-11	As a reviewer, I can view Employees by Department and Employees by Location reports.	2	Medium	Report reviewer
Sprint 2	Documentation & Handover	US-12	As a project team member, I can document the import workflow, mappings, verification checks, and known limitations.	2	Low	Documentation owner

Sprint 1 proposed total: 15 story points. Sprint 2 proposed total: 15 story points. Total backlog: 30 story points.

PROJECT TRACKER, VELOCITY & BURNDOWN CHART

SPRINT SCHEDULE AND ESTIMATION

Sprint	Planned Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as of planned end)	Release Date (Actual)
Sprint 1	15	10 days	05 Oct 2026	16 Oct 2026	Not yet measured	Not yet recorded
Sprint 2	15	10 days	19 Oct 2026	30 Oct 2026	Not yet measured	Not yet recorded


Velocity

Velocity = Total Story Points Completed ÷ Number of Completed Sprints. Average velocity per day = Sprint velocity ÷ Sprint duration. If the planned 15 story points are completed in a 10-day sprint, the illustrative average is 15 ÷ 10 = 1.5 story points per day. If both proposed sprints complete all 30 planned points, the average sprint velocity would be 30 ÷ 2 = 15 story points per sprint. Actual velocity must be calculated from completed work after each sprint.

Burndown Chart

A burndown chart shows the remaining work over time. The chart below uses a 15-point sprint and a 10-day duration. The teal line is illustrative only and is not actual project tracking data.

Illustrative Sprint Burndown (15 Story Points / 10 Days)



Project evidence and assumptions

Grounded project details: Employee Import (u_employee_import), Sample Spreadsheet Import Transform Map, five field mappings (Employee ID, Name, Email, Department, Location), Employee Test (u_employee_test), six sample records SB0001–SB0006, and three reports: Employees List, Employees by Department, and Employees by Location. Proposed tasks, estimates, schedule dates, and burndown progress are planning assumptions. Security, automated validation, and production readiness are not confirmed as implemented.

References: Atlassian Agile Project Management; Atlassian Scrum and Sprint tutorials; Atlassian estimation and burndown chart guides; Visual Paradigm Scrum Burndown Chart guide.