

# PROJECT DESIGN PHASE

## PLANNING LOGIC — SERVICE NOW SPREADSHEET IMPORT

|         |                                                |           |                          |
|---------|------------------------------------------------|-----------|--------------------------|
| Date    | 03 October 2026                                | Team ID   | SWTID-2026-7959          |
| Project | Import Data Using Transform Maps (Spreadsheet) | Plan Type | Proposed two-sprint plan |

### Planning terms

**Sprint:** A fixed period in which a team works to complete a set of tasks. **Epic:** A larger body of work divided into smaller stories. **User Story:** A small, actionable requirement. **Story Point:** A relative estimate of effort. The point values below are proposed estimates, not records of completed work.

**Suggested story-point scale:** 1 = very easy, 2 = normal/easy, 3 = moderate, 5 = difficult. This follows the uploaded Planning Logic document's scale.

### SPRINT 1 — DATA IMPORT FOUNDATION

| Epic                             | User Story / Task                                                                                   | Story Points |
|----------------------------------|-----------------------------------------------------------------------------------------------------|--------------|
| Epic 1: Source Data Preparation  | US1 — Prepare spreadsheet with Employee ID, Name, Email, Department, and Location columns.          | 2            |
| Epic 1: Source Data Preparation  | US2 — Review sample rows and confirm the six sample IDs SB0001–SB0006.                              | 1            |
| Epic 2: Import Set Configuration | US3 — Configure or verify the Employee Import staging table (u_employee_import).                    | 3            |
| Epic 2: Import Set Configuration | US4 — Import the spreadsheet and check that rows are staged correctly.                              | 3            |
| Epic 3: Transform Mapping        | US5 — Verify the Sample Spreadsheet Import Transform Map and five source-to-target field mappings.  | 3            |
| Epic 3: Transform Mapping        | US6 — Review coalesce behaviour and confirm the appropriate matching field before repeated imports. | 3            |

**Proposed Sprint 1 total:** 15 story points.

# PLANNING LOGIC — SPRINT 2

## TRANSFORMATION, VERIFICATION & REPORTING

| Epic                             | User Story / Task                                                                   | Story Points |
|----------------------------------|-------------------------------------------------------------------------------------|--------------|
| Epic 4: Target Data Verification | US7 — Run the Transform Map and verify records in Employee Test (u_employee_test).  | 3            |
| Epic 4: Target Data Verification | US8 — Compare the source spreadsheet values with the transformed target records.    | 3            |
| Epic 4: Target Data Verification | US9 — Test duplicate/update behaviour using the configured coalesce field.          | 3            |
| Epic 5: Reporting                | US10 — Verify the Employees List report displays the imported employee records.     | 2            |
| Epic 5: Reporting                | US11 — Verify Employees by Department and Employees by Location reports.            | 2            |
| Epic 6: Documentation & Handover | US12 — Document the import workflow, field mappings, checks, and known limitations. | 2            |

**Proposed Sprint 2 total:** 15 story points.

### PROJECT STORY-POINT SUMMARY

| Sprint       | Planned Story Points | Planning Note                                                         |
|--------------|----------------------|-----------------------------------------------------------------------|
| Sprint 1     | 15                   | Source preparation, staging table, and transform mapping.             |
| Sprint 2     | 15                   | Target verification, duplicate behaviour, reports, and documentation. |
| <b>Total</b> | <b>30</b>            | <b>Proposed estimate for the two-sprint plan.</b>                     |

### Velocity calculation

Velocity = Total Story Points Completed ÷ Number of Sprints. If all 30 planned points are completed across the two sprints, the resulting average velocity would be  $30 \div 2 = 15$  **story points per sprint**. This is a planning projection only; actual velocity can be calculated after sprint completion.

### Project evidence used

*The plan is based on the project details supplied: Employee Import (u\_employee\_import), Sample Spreadsheet Import Transform Map, field mappings for Employee ID, Name, Email, Department, and Location, Employee Test (u\_employee\_test), sample records SB0001–SB0006, and the reports Employees List, Employees by Department, and Employees by Location.*

**Important:** Sprint allocations, story-point estimates, and velocity are proposed planning values. They are not claims that these tasks have already been completed.